
Fprei) VB/l-70 Superfund Site

US Armv Corns Denver> Colorado Task Order #0001

Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $1,449,839.00

Modifications: $
Current T.O. Cost $1,449,839.00

Original Fee: @6.24% $ 75,805.00
Modification Fee:
Total Fee: ~$ 75,805.00

Current T.O.Funds: $ 1,374,034.00

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 1,374,034.00
Site Costs to date: $ 1,103,090.56
Site Funds Available: [ $ 270,943.44 ]

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date CrOSS Ovei (Fee Excluded)
Indirect Costs 22% $ 241,545.99
Direct Costs: 78% $ 861,544.57

$ 1,103,090.56
This week:
Indirect Costs 22% $ 5,192.05
Direct Costs: 78% $ 18,350.96

$ 23,543.01

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 3,291.80
Direct Costs: $ 11,423.70

$ 14,715.51

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 6/22/2004 |
6/1 1/2004 Target Completion Date

Weekly Budget Summary

Contract # W9128F-04-D-0016

Award Date 22-Mar-04 pf ff3f
Start Date: 1-Apr-04 f^r1

Completion: 28-Jan-05 L/C SD|Jj!j

Budget Summary: \
Task:

Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget

CO-10

Costs Thru:

, ̂ fi/4/2004

5 Document ID

2022559
This Week Cost to Date

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$
$
$ 4,339.45
$ 852.60
$
$
$

$
$ 35,544.11
$ 122,443.74
$ 83,069.51
$ 488.63
$
$

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

Rounding Adjustment
Fee
Totals

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,449,839.00

$
$ 290.27
$ 3,400.32
$ 2,780.52
$
$ 6,497.94
$ 5,033.16
$
$
$
$
$
$ 348.75
$
$ - '
$
$
$ 23,543.01

$ 1,850.29
$ 57,394.83
$ 142,595.44
$ 113,984.02
$ 5,370.76
$ 315,424.36
$ 110,484.44
$ 12,012.19
$ 63,191.23
$ 269.99
$ 202.59
$
$ 13,204.13
$ 25,097.68
$ 463.05
$ (0.43)
$ 75,805.00
$ 1,178,895.56

Remarks:
1 ) Sched crew rotation. No work schd for this week 29 May-6 Jun 04.
2) Field ops scried to resume approx noon 7 Jun 04.
3) Off week has 4 Week avg slightly skewed.
4) Completed Negotiations for Continuation Contract (RRIV, 8a Task Order #1 ) Awaiting execution.
5) Anticiapte transition to New Contract approx 15 Jun 04.



US Army Corps
of Engineers*

5/28/2004

Date
5/29/2004
5/30/2004
5/31/2004
6/1/2004
6/2/2004
6/3/2004
6/4/2004

This Week
To Date

$ 586,369.2

Labor

$
$
$
$ 1,471.2,
$ 1,050.4-
$ 1,471.2:
$ 929.2
$ 4,922.1
$ 591,291.3"

VB/l-70 Superfund Site

Cross-Over Contract
Denver, Colorado Task Ordeir : #0001

Rapid Response/Project Resources Inc.

6 $ 82,216.91

Per Diem
$ 121.80
$ 121.80
$ 121.80

3 $ 121.80
4 $ 121.80
3 $ 121.80
1 $ 121.80
1 $ 852.60
7 $ 83,069.51

$ 137,169.74

Equipment
$ 2
$
$ 2
$ 2
$ 2
$ 2
$ 2

779.64
298.98
779.64
779.64
779.64
779.64
779.64

$ 16,976.82
$ 154 146.56

$ 195,525.80

Material
$ 104.63
$ 104.63
$ 104.63
$ 104.63
$ 132.12
$ 123.35
$ 117.50
$ 791.49
$ 196,317.29

Weekly Cost by Category
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Weekly Cost Summary CO-1 0

Contract* W9128F-04-D-0016 Costs Thru:

Award Date 22-Mar-04
Start Date 1-Apr-04
Completion: 28-Jan-05

6/4/2004

Page 2 of 4

$ 78,265.95 $ $ 75,805.00 $ 1,155,352.66

Subcontracts
$
$
$
$
$
$
$
$
$ 78,265.95

Analytical
$
$
$
$
$
$
$
$
$

Fee
$
$
$
$
$
$
$
$
$ 75,805.00

Daily Total Total Cross-Over
$ 3,006.07 $ 1,158,358.73
$ 525.41 $ 1,158,884.14
$ 3,006.07 $ 1,161,890.21
$ 4,477.30 $ 1,166,367.51
$ 4,084.00 $ 1,170,451.51
$ 4,496.02 $ 1,174,947.53
$ 3,948.15 $ 1,178,895.68
$ 23,543.02
$1,178,895.68
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fipSp]) VB/l-70 Superfund Site

• •0 JL«_.. /* Denver, Colorado Task Order # 0001US Army Corps
Off Engineers* Rapid Response/Project Resources Inc.

-

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Samplingji Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee
Totals
City Of Denver Comm Hlth

Weekly Biidget Summary

Completed To Date

67

0

CO-10

Costs Thru:

6/4/2004

Page 3 of 4

Task Order #14 (166 Sites)
Total Cost Cost/Property

Cross-Over To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

TO #14 Averages locked as of 4/16/2004

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,171.07
$ 248,917.20
$ 9,116.55
$
$ 800,616.91

$ 36.87
$ 80.21
$ 505.89
$ 2,645.61
$ 1,499.50
$ 54.92
$
$ 4,823.00

$
$
$ 35,544.11
$ 122,443.74
$ 83,069.51
$ 488.63
$
$ 241,545.99

$
$
$ 530.51
$ 1,827.52
$ 1,239.84
$ 7.29
$
$ 3,605.16

$
$
$
$ 4,339.45
$ 852.60
$
$
$ 5,192.05

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 67,214.09
$ 134,634.33
$ 421,670.25
$ 229,415.56
$ 17,222.68
$ 660,530.78
$ 249,308.48
$ 25,626.06
$ 99,958.18
$ 7,446.55
$ 100,752.17
$
$ 128,523.54
$ 50,388.93
$ 3,087.75
$ 2,195,779.35

$ 404.90
$ 811.05
$ 2,540.18
$ 1,382.02
$ 103.75
$ 3,979.10
$ 1,501.86
$ 154.37
$ 602.16
$ 44.86
$ 606.94
$
$ 774.24
$ 303.55
$ 18.60
$ 13,227.58

$ 1,850.29
$ 57,394.83
$ 142,595.44
$ 113,984.02
$ 5,370.76
$ 315,424.36
$ 110,484.44
$ 12,012.19
$ 63,191.23
$ 269.99
$ 202.59
$
$ 13,204.13
$ 25,097.68
$ 463.05
$ 861,545.00

$ 27.62
$ 856.64
$ 2,128.29
$ 1,701.25
$ 80.16
$ 4,707.83
$ 1,649.02
$ 179.29
$ 943.15
$ 4.03
$ 3.02
$
$ 197.08
$ 374.59
$ 6.91
$ 12,858.88

$
$ 290.27
$ 3,400.32
$ 2,780.52
$
$ 6,497.94
$ 5,033.16
$
$
$
$
$
$ 348.75
$
$
$ 18,350.96

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 2,996,396.26 $ 18,050.58 $ 1,103,090.99 $ 16,464.04 $ 23,543.01 #DIV/0!
$ 190,606.17 $ 1,148.23 $ 75,805.00 $ 1,090.09 $ - $ 1,090.09
$ 3,187,002.43
$ 44,830.21
$ 3,231,832.64

$ 19,198.81

** City Of Denver Comm Hlth Prog not included in TO 14 averages

* Fee Prorated across 70 anticipated Sites.

$ 1,178,895.99 $ 17,554.13
•„>

2003
2004

Task Order #14
133
33

$ 23,543.01 #DIV/0!
Cross-Over

0
67

• • - —
133
100

Total 166 67 233



(pnSnl VB/l-70 Superfund Site

• •» A j*. Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date | Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0016

Award Date 22-Mar-04
Start Date: 1-Apr-04
Completion: 28-Jan-05

Dly Burn Rate
4 Week Avg

CO-10

Costs Thru:

6/4/2004

Page 4 of 4

Duration Est to Compl Variance

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16
$ 367,390.59

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56
$ 1,006,643.41

$
$
$ 35,544.11
$ 122,443.74
$ 83,069.51
$ 488.63
$
$
$ 241,545.99

$
$ 6,095.90
$ (10,701.31)
$ 66,181.96
$ 37,417.99
$ 12,260.52
$ 6,846.38
$ 7,743.16
$ 125,844.60

$
$
$ 392.04
$ 1,777.03
$ 1,109.99
$ 12.74
$
$
$ 3,291.80

7
7
7
7
7
7
7

$
$
$ 2,744.28
$ 12,439.20
$ 7,769.94
$ 89.21
$
$
$ 23,042.63

$
$ 6,095.90
$ (13,445.59)
$ 53,742.76
$ 29,648.05
$ 12,171.32
$ 6,846.38
$ 7,743.16
$ 102,801.98

$ 1,850.29
$ 57,394.83
$ 142,595.44
$ 113,984.02
$ 5,370.76
$ 315,424.36
$ 110,484.44
$ 12,012.19
$ 63,191.23
$ 269.99
$ 202.59
$
$ 13,204.13
$ 25,097.68
$ 463.05
$ 861,545.00

$ 7,549.28
$ (3,886.62)
$ 45,318.04
$ 106,802.52
$ 12,572.99
$ (59,538.33)
$ 1,845.01
$ (1,931.74)
$ (23,534.98)
$ 2,288.32
$ 40,299.81
$ 9,310.91
$ (8,591.63)
$ 15,762.32
$ 832.51
$ 145,098.41

$ 51.27
$ 538.69
$ 2,009.26
$ 1,409.33
$ 89.52
$ 3,949.13
$ 2,077.95
$ 153.60
$ 658.03
$ 6.07
$
$
$ 100.65
$ 363.68
$ 16.54
$ 11,423.70

7
7
7
7
7
7
7
7
7
7
7
7
7
7
7

$ 358.86
$ 3,770.82
$ 14,064.81
$ 9,865.29
$ 626.63
$ 27,643.91
$ 14,545.67
$ 1,075.22
$ 4,606.23
$ 42.47
$
$
$ 704.53
$ 2,545.75
$ 115.76
$ 79,965.93

$ 7,190.42
$ (7,657.44)
$ 31,253.23
$ 96,937.23
$ 11,946.36
$ (87,182.24)
$ (12,700.661
$ (3,006.96)
$ (28.141.2JI1
$ 2,245.86
$ 40,299.81
$ 9,310.91
$ (9,296.16)
$ 13,216.57
$ 716.75
$ 65,132.48

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,178,895.99

$

$ 270,943.01 $ 14,715.51
$
$ 103,008.56

$

$ 167,934.45

6/1 1/2004 Target Completion Date



ProjectResonrcesInc Current Week's Costs by Type

THkte

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

021 Community Air Mon.

Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,502.10 $2,675.88 $161.46

$852.63

$290.25

$3,400.31

$2,780.53

$6 ,497 .96

$3 ,420 .00 $983.14 $630.00

$348.75

$ 4 , 3 3 9 . 4 4

$852.63

$290.25

$3,400.31

$2,780.53

$ 6 , 4 9 7 . 9 6

$5,033.14

$348 .75

$4,922.10 $852.63 $16,976.81 $791.46 $23,543.00

Tuesday, June 08, 2004 Page 1 of 1



V P reject Resonrceslm JTD Costs by Type

THk-tac Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $19,010.98 $266.96 $16,266.15

004 Site Admin/lndirects $79,871.72 $26,799.32 $15,772.64

005 Lodging/Per Diem $83,069.46

006 Horrue Office $488.62

009 Site Set-uo/Maint. $1 ,435 .44 $414.84

010 Site Coord. $52,818.01 $2 ,979 .00 $1,597.75

011 Removal $112,294.71 $28,595.88 $1,704.83

012 T&D $86,235.01 $ 2 7 , 7 4 8 . 9 6

013 Sampling Analysis $0.00 $5,370.75

014 Backfill $182,691.90 $54,439.72 $78,292.73

015Sod&Seed $29,561.59 $6,768.72 $5,850.00 $68,304.07

016 Garden & Flowers $0 .00 $0.00 $12,012.18

017 Rock and Mulch $26,420.34 $3,103.23 $33,667.65

018 Post Const. Maint. $269.99

019 Site Coord Follow-up $202 . 50

021 Community Air Mon. $3,242.25 $9,961.88

022 FOG & Supplies $25,097.68

023 ASARCO Support $463.05

100 Fee $75,805.00

$591,291.36 $83,069.46 $154,146.54 $196,317.18 $78,265.95 $75,805.00

! , , -—

Extended

$35 ,544 .09

$122,443.67

$83,069 .46

$488.62

$1,850.28

$57 ,394 .76

$142,595.42

$113,983.97

$5,370.75

$315,424.35

$110,484.38

$12,012.18

$63,191.22

$269.99

$202.50

$13,204.13

$25,097.68

$463.05

$75,805.00

$1,178,895.49

i Tuesday, June 08, 2004 Page 1 of 1


